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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm#: | 7. Org.

Derrick Clark 12/02/03 03-0735 A 301-925-1024 30108 DEPL

8. CCR Title: PATCH_6A.08_SecureDist.01B

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 11/02/03

Derrick Clark /s/ 12/1/03 I CCR

13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Patch/TE fill in Block 27).

Pamela Johnson /s/ 12/01/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:DMS, DSS, MSS,

checklist): Impact: OMS, and SSS

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A 10/31/03 None - Under 100K

22. Source Reference: XINCR (attach) [JAction Item []Tech Ref. [[JGSFC [X|Other:
See additional page for NCR references. Ticket : SD_A8_01 (With L4 Mappings) Secure Distribution of Subscriptions

23. Problem: (use additional Sheets if necessary)

The install instructions covering Setup for Media Distribution Options for "scp" for PATCH_6A.08_SecureDist.01B need amending.
Specifically:

1. The full path name for the location of .rgypatch.MediaOptions needs to be corrected in steps 4 and 5

2. The instructions in the "NOTE:" sentence need to be clarified.

24. Proposed Solution: (use additional sheets if necessary)
Deliver amended PATCH_6A.08_SecureDist.01B install instructions to all DAACs

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
GSFC and LARC will not be able to support the MOSS testing now scheduled in December or January.

27. Justification for Emergency (If Block 15 is “Emergency”):
Site Requested delivery of this Patch no later than 10/31/03. Testing of NCRs was completed on 10/30/03. CCR could
not be reviewed without a test report.

28. Site(s) Affected: [JeEDF [pvc [JVATC [XIEDC X GSFC XLaRC [XINSIDC [IsSMC [JAK []JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 12/02/03 FWd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAOO Revised 10/2/03 ECS/EDF/SCDV




